
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:25 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 066 Date: 17-May-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 251

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came after the weekly safety meeting to the site at 7:15 AM. Crews had to work on
splice 3 weld repairs , work on splice 4 grinding the top plates & bolting the lower stiffener beams , & work
on splice 5 top plates welding . Crews started at 7:20 AM.

Chun had to work on splice 4 . He had to grind the top plates weld between 4 E - 5 E . Chun had to
prepare his tools & equipment . He started to grind at 7:35 AM. He was done at 12:00 PM.

After that , he left to work on the W line to the end of the shift .

Mitch , Jordan , Mike , & Kenneth had to work on splice 5 top plates weld. Crews had to work on the
final check , & touch ups for the seal pass , vacuum , & heat the welding area . Crews were done at 8:00
AM.

Jordan , & Kenneth had to work from the South corner to the center of the top plates . Mitch & Mike
had to work from the center of the plates going toward the North corner . Crews were ready to start the
root pass at 8:05 AM. when they were put on hold due to plate fitting & tolerance issues . No structural
weld was allowed before getting approved . Kenneth & Mike left to work on the W line at 8:15 AM.

Mitch & Jordan had to go to work on the lower plates weld repair in splice 3 on the South wing
between 3 E - 4 E . Mitch had to work between the South side wall & N 2 where he excavated 0.5 meter
long weld for repair on Saturday . He started to weld at 9:00 AM. He was done at 11:00 AM.

After that , he started to work between N 2 & N 3 . He started at 11:05 AM. He was done at 2:00
PM. Tony had to U T the completed 2 repairs

Jordan had to work on between N 17 & N 20 . He had to remove N 18 & N 19 top & side plates in
order to cut the weld , clean , & grind 2 repair locations 0.5 meter , & 0.3 meter long weld repairs.
He started at 8:45 AM. He was done at 3:00 PM. Mitch , & Jordan were done at 3:10 PM. They left at 3:20
PM. Mike Forder. had to U T the South wing weld . Tony , Mike , & Jojo were on the site

Jacob , Roberto , James , & Jonathan came to the site at 12:35 PM. Crews had to work on splice
4 between 4 E - 5 E on the lower plates between D 1 & D 16 . They had to work on the permanent bolts .
Crews had to snug , mark the bolts for 1/2 turn & pretension them . They started at 12:40 PM. They were
done at 3:10 PM. Crews left at 3:20 PM.

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 066 Date: 17-May-2010 Monday

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER W/METER, 1000 AMP

8.00

000072

20.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JORDAN HAZELAARIronworker 7.00 0.00 0.00 7.00

JNM MITCHELL SITTINGERIronworker 7.00 0.00 0.00 7.00

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROBERTO HERNENDEZIronworker 3.00 0.00 0.00 3.00

JNM JOHNATHAN CANITESIronworker 3.00 0.00 0.00 3.00

JNM JAMES GALBRAITHIronworker 3.00 0.00 0.00 3.00

APP JACOB MECHEIronworker 3.00 0.00 0.00 3.00

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHUN FAI TSUIIronworker 5.00 0.00 0.00 5.00

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 1.00 0.00 0.00 1.00

JNM MICHAEL MADAYIronworker 1.00 0.00 0.00 1.00

APP KENNETH CHAPPELLIronworker 1.00 0.00 0.00 1.00

FOR JORDAN HAZELAARIronworker 1.00 0.00 0.00 1.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 066 Date: 17-May-2010 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

1.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

1.00

*E0010562

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

1.00

000074

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

1.00

000073

0.00

No

0.00 0.00
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